QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Murray State University
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010

Cabinet/Agency/Project Title

Project Manager: Oatman, Kim
Postsecondary Education Cabinet/Murray State University

Complete Business and Research Center Tenant Space

Construct College Courts Housing

Construct Electrical Generation Plant

* Construct New Science Complex - Phase III

Construct Public Safety Building

New Residential College - Richmond Hall

* New Science Complex - Phase II

Replace Franklin Hall

Constr Contract Actual

County Initial Auth Status % Compl Compl Date  Subst Compl
Calloway 2008-2010 Awaiting Initiation by Agency

Calloway 2008-2010 Awaiting Initiation by Agency

Calloway 2008-2010 A/E Selection

Calloway 2006-2008 Complete/In Warranty 100 04/30/09 05/01/09
Calloway 2004-2006 Complete/Not Closed Out 99 12/08/08 01/05/09
Calloway 2006-2008 Complete/In Warranty 99 11/30/09 07/31/09
Calloway 2004-2006 Complete/In Warranty 100 03/30/08 05/01/09
Calloway 2008-2010 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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